



Document	Progress Status Record	Release	25/02/26 V1.0 Final
Project	BRN WMS	Project code	200-WMS-26-001-00
Project period	05/01/26–24/08/26		

2. Period objective

Milestone: Application initialization

Planned outcome: Initialize the repository and establish initial application and file-upload capability.

3. Task progress

Period summary: WMS repository initialized; verification commit and dropzone/file-upload work completed.

Task ID	Task	Planned finish	Actual / evidence date	Completion	Evidence	Status
3.1	Initialize WMS application	25/02/26	25/02/26	100%	Git 9a50080–1843308	Completed

Evidence field	Value
Evidence reference	9a50080, 42a3876, 8625652, 1843308
Overall period status	Green

4. Schedule status

5. Issues, risks, and corrective action

Issue or risk: No unresolved blocker is evidenced in the repository for this period.

Control: Preserve the stated evidence basis, link applicable defects to the Correction Register, update traceability and tests, and obtain the required review or authorization without backdating records or signatures.

6. Changes

Technical commits in this period are implementation evidence. They must be classified separately as in-scope implementation, defect correction, or an authorized baseline change before being entered in the Change Report.

7. Next-period plan

Protect configuration, address security findings, and establish the stock database foundation.

8. Approval

Prepared by

Name: Apirach Supattaratpateep

Role: Project Manager

Signature: _____

Date: _____

Technical evidence provided by

Name: Thanakorn Sathitwitayakul

Role: Developer

Signature: _____

Date: _____

Reviewed and authorized by

Name: Seri Viriyasakultorn

Project roles: Project Sponsor / Customer Representative / Authorized Approver

Position: Managing Director

Company: B.R.N. Enterprise Co., Ltd.

Signature: _____

Date: _____