



B.R.N. ENTERPRISE CO., LTD.

1011 Supalai Grand Tower, 7th Floor, Unit 6-7, Rama 3 Road,
Chongnonsi, Yannawa, Bangkok 10120
Tel. (+66) 2687 0250 Fax. (+66) 2687 0255

Change Report — Demo Data Population

Document	Change Report	Release	08/08/26 V1.0
Project	BRN WMS	Project code	200-WMS-26-001-00
Project period	05/01/26–24/08/26		

Section 2: Change Details

Description of the requested change: Add three demo-seed scripts (`demo_seed.php`, `demo_seed_more_orders.php`, `demo_seed_transactions.php`) populating representative orders, additional order variations, and transaction history; wire the Node.js scheduler/socket log directories used during seeding.

Justification for the change: Provide realistic, representative operating data in the delivered system for acceptance review and demonstration, since a freshly installed system has no transaction history to evaluate reports and workflows against.

Section 3: Impact Analysis

Item	Detail
Impact on Scope	9 files changed, ~2,900 lines added (mostly new seed scripts); no changes to core application logic.
Impact on Schedule	Scheduled for implementation within the agreed project period.
Impact on Budget/Cost	Not separately tracked.
Impact on Resource	Developer only.
Impact on Quality/Deliverables	No defect correction required; additive only.

Section 4: Change Advisory Board (CAB) Approval

No.	Reviewer Name	Position	Comments / Signature
1	Thanakorn Sathitwitayakul	Developer	_____
2	Apirach Supattaratpateep	Project Manager	_____
3	Seri Viriyasakultorn	Project Sponsor / Authorized Approver	_____

Section 5: Disposition Summary

Status: ☒ Approved ☐ Rejected