



B.R.N. ENTERPRISE CO., LTD.

1011 Supalai Grand Tower, 7th Floor, Unit 6-7, Rama 3 Road,
Chongnonsi, Yannawa, Bangkok 10120
Tel. (+66) 2687 0250 Fax. (+66) 2687 0255

Project Repository (Backup)

Document	Project Repository (Backup)	Release	17/08/26 V1.0
Project	BRN WMS	Project code	200-WMS-26-001-00
Project period	05/01/26–24/08/26		

1. Purpose

This record identifies the backup mechanisms protecting BRN WMS source code and SDLC work products against loss of the primary repository, per the Project Repository record (Section 2).

2. Code backup

Field	Value
Backup mechanism	Secondary Git remote
Backup remote name	backup
Backup remote URL	git@github.com:thanakorninbox-dev/wms-app.git
Configuration	Secondary remote mirrors the delivered software baseline from origin/main; SDLC sources and the generated package are controlled on the documentation delivery branch sdlc.
Sync status	Delivered software baseline 6c39700 confirmed on both origin/main and backup/main; final SDLC delivery-branch synchronization is tracked separately as BK-004.
Restoration check	Performed manually by the Developer and confirmed successful. Carried out outside version control, so no Git artefact records it.

3. Document backup

Field	Value
Backup mechanism	Generated PDF package controlled in Git and included in the project backup process
Location	sdlc-delivery/ in the repository, generated from sdlc/ by scripts/build-sdlc-delivery.sh
Contents	46 PDFs covering the PM, SI, and Other Document work products, including all 4 Meeting Records
Verification	Verified as non-empty and readable

4. Backup verification items

ID	Item	Owner	Required before
BK-001	Confirm the backup remote is reachable and contains the delivered software baseline from origin/main.	Developer	Closed — baseline 6c39700 confirmed by the Developer
BK-002	Perform and record a restoration check (clone from backup and verify integrity).	Developer	Closed — performed manually by the Developer
BK-003	Regenerate the PDF delivery package so it covers all 46 controlled files, including the 4 Meeting Records.	Developer	Closed — all 46 PDFs included
BK-004	Synchronize the final controlled SDLC delivery commit/branch to the backup remote and confirm that it can be retrieved.	Developer	Administrative closure action — complete by 24/08/26

5. Approval

Prepared by

Name: Thanakorn Sathitwitayakul

Role: Developer

Signature: _____

Date: _____

Reviewed by

Name: Apirach Supattaratpateep

Role: Project Manager

Signature: _____

Date: _____

Reviewed and authorized by

Name: Seri Viriyasakultorn

Project roles: Project Sponsor / Customer Representative / Authorized Approver

Position: Managing Director

Company: B.R.N. Enterprise Co., Ltd.

Signature: _____

Date: _____