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Project BRN WMS Project code | 200-WMS-26-001-00

Project period | 05/01/26-24/08/26

I Section 2: Change Details

Description of the requested change: Add three demo-seed scripts (demo seed.php,

demo_seed more orders.php, demo_seed transactions.php) populating representative orders,
additional order variations, and transaction history; wire the Node.js scheduler/socket log directories used
during seeding.

Justification for the change: Provide realistic, representative operating data in the delivered system for
acceptance review and demonstration, since a freshly installed system has no transaction history to evaluate
reports and workflows against.

I Section 3: Impact Analysis

[tem Detail

Impact on Scope 9 files changed, ~2,900 lines added (mostly new seed scripts); no changes to core
application logic.

Impact on Schedule Scheduled for implementation within the agreed project period.
Impact on Budget/Cost Not separately tracked.

Impact on Resource Developer only.

Impact on No defect correction required; additive only.

Quality/Deliverables

I Section 4: Change Advisory Board (CAB) Approval

No. | Reviewer Name Position Comments / Signature
1 Thanakorn Developer
Sathitwitayakul

2 Apirach Supattaratpateep | Project Manager

3 Seri Viriyasakultorn Project Sponsor / Authorized
Approver
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I Section 5: Disposition Summary

Status: [x] Approved [ ] Rejected
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