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I 1. Purpose

This record identifies the controlled documents and software components that make up the BRN WMS
configuration baseline and their version-control mechanism.

I 2. Controlled work products

No. | Work product Version Status
WP1 | Statement of Work V1.0 Final | Complete
WP2 | Project Plan (Work Schedule V1.1, Software V1.1/V1.0 | Complete; Work Schedule and Software
Project Plan V1.1, Customer Requirements V1.0) Final Project Plan re-issued 17/08/26

WP3 | Progress Status Records (13 task-based records) V1.0 Final Complete

WP4 | Correction Register V1.0 Complete; 28 of 28 verified against linked
test cases; formal closure awaits signature

WP5 | Acceptance Report V1.0 Complete; decision Accepted; Sponsor
signature capture outstanding

WP6 | Change Report (3 separate reports: CH-001-CH- V1.0 each Complete
003)

WP7 | Meeting Record (4 checkpoint records: MTG- V1.0 each Complete
001-MTG-004)

WP8 | Software Configuration V1.0 This document
WP9 | Project Repository V1.0 Complete
WP10 | Project Repository (Backup) V1.0 Complete; restoration check performed
WP11 | Software Requirements Specification (SRS) V1.0 Complete
WP12 | Software Design V1.0 Complete
WP13 | Traceability Record V1.0 Complete; 34/34 requirements linked and
verified
WP14 | Software Components V1.0 Complete
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No. | Work product Version Status

WP15 | Test Cases and Test Procedures V1.0 Complete; 34 cases defined, 34 executed
10/08/26-14/08/26

WP16 | Test Report V1.0 Complete; 34 of 34 executed and passed
10/08/26-14/08/26

WP17 | Software V1.0 Complete (pointer record; the software
itself is the Git repository baseline)

WP18 | Software User Documentation V1.0 Complete

WP19 | Product Operation Guide V1.0 Complete

WP20 | Maintenance Documentation V1.0 Complete

WP21 | Verification Results V1.0 Complete; Round 2 independent
verification by Document Control 17/08/26

WP22 | Validation Result V1.0 Complete; 12 of 12 scenarios executed and

passed 10/08/26-14/08/26

Other | List of Evidence, Stakeholder Register, Project V1.0 each | Complete; Training Report records that no
Document | Charter Report, Traceability Record Table, Training training has occurred (planned curriculum
Report only)

I 3. Software baseline (configuration items)

[tem Location Version-control reference Control mechanism
Application source app/ Git Git; branch main
(PHP)

Git-tracked;
package. json/package-

Node.js services Git; branch main

(notifications,

nodejs/

scheduler) lock. json

Database setup/schema | setup.php, Git-tracked Git; branch main
docker/mariadb/init-
wms2.sql

Deployment docker-compose.yml, Git-tracked Git; branch main; secrets

configuration docker/, .env.example excluded

Environment secrets
(.env,
app/config.php)

SDLC work products

SDLC delivery package

Deployment host only

sdlc/

sdlc-delivery/

Not version-controlled

Git-tracked .md

Generated from sdlc/, not

hand-edited

Generated at deploy time via
docker/init-env.sh;
excluded by .gitignore

Git; branch main

scripts/build-sdlc-
delivery.sh
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I 4. \ersion control and access

Field Value

Repository This Git repository (branch main)

Primary remote git@188.166.228.62:nok/wms-app.git

(origin)

Backup remote git@github.com:thanakorninbox-dev/wms-app.git

(backup)

Access control SSH key-based Git authentication (per configured remotes); no separate access-control record
produced

I 5. Change linkage

Configuration-item changes are controlled through the Change Report and Correction Register.

I 6. Approval

Prepared by

Name: Thanakorn Sathitwitayakul
Role: Developer

Signature:
Date:

Reviewed by

Name: Apirach Supattaratpateep
Role: Project Manager

Signature:
Date:

Approved by

Name: Serti Virityasakultorn

Project roles: Project Sponsor / Customer Representative / Authorized Approver
Position: Managing Director

Company: B.R.N. Enterprise Co., Ltd.

Signature:
Date:
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