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I 1. Period objective

Milestone: Inventory, warehouse, and access foundation

Planned outcome: Implement stock dashboard, products, warehouse capacity, traceability, reports, settings,
authentication, and reusable managers.

I 2. Task progress

Period summary: Dashboard, product files, OOP utilities, capacity/occupancy, lot/serial/expiry, reports,
settings, login/onboarding, and manager classes were implemented.

Task ID | Task Planned | Actual/ evidence | Completion | Evidence Status
finish date
33 Inventory and warehouse 29/04/26 29/04/26 100% | Git 3b8f94f- Completed
modules db5c47b
Evidence field Value
Evidence reference 3b8f94f through db5c47b
Overall period status Green

I 3. Schedule status

Task 3.3 finished on its planned date of 29/04/26. No schedule deviation in this period.

I 4. |ssues, risks, and corrective action

Issue or risk: Rapid module growth increased the need for consistent authorization and lifecycle review.

Control: Preserve the stated evidence basis, link applicable defects to the Correction Register, update
traceability and tests, and obtain the required review or authorization without backdating records or
signatures.

ISO/IEC 29110-4-1:2018 200-WMS-26-001-00



I 5. Changes

Technical commits in this period are implementation evidence. They must be classified separately as in-
scope implementation, defect correction, or an authorized baseline change before being entered in the

Change Report.

I 6. Next-period plan

Complete document approval logic, orders, warehouse layers, barcode, and role guards.
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