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Record

Release 17/03/26 V1.0 Final

Project BRN WMS Project code 200-WMS-26-001-

00

Project period 05/01/26–24/08/26

2. Period objective

Milestone: Security, database, and ICS foundation

Planned outcome: Protect local configuration, address initial security findings, design the stock database,

and introduce inventory-control modules.

3. Task progress

Period summary: Configuration was removed from tracking, security-audit fixes were applied, stock database

design was committed, and ICS modules were introduced.

Task ID Task Planned finish Actual /

evidence date

Completion Evidence Status

3.2 Security and

database

foundation

17/03/26 17/03/26 100% Git 93d903c–

a4f474b

Completed

Evidence field Value

Evidence reference 93d903c, 7cb78d0, 2e558a5, a4f474b

Overall period status Green
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4. Schedule status

5. Issues, risks, and corrective action

Issue or risk: The period contains a gap in commit activity before the documented security/database work.

Control: Preserve the stated evidence basis, link applicable defects to the Correction Register, update

traceability and tests, and obtain the required review or authorization without backdating records or

signatures.

6. Changes

Technical commits in this period are implementation evidence. They must be classified separately as in-

scope implementation, defect correction, or an authorized baseline change before being entered in the

Change Report.

7. Next-period plan

Develop stock visibility, warehouse structure, product controls, and operational reports.

8. Approval

Prepared by

Name: Apirach Supattaratpateep

Role: Project Manager

Signature: ______________________________________________

Date: ___________________________________________________

Technical evidence provided by

Name: Thanakorn Sathitwitayakul

Role: Developer
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Reviewed and authorized by

Name: Seri Viriyasakultorn

Project roles: Project Sponsor / Customer Representative / Authorized Approver

Position: Managing Director
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